STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2/05

FOR THE MONTH OF  April 2013

Date: May 14, 2013

CONTRACTOR: A's Mechanical & Builders, Inc.

ADDRESS: 3528 Aliamanu Street Contract No. 61256 [//]
City, State ZIP: Honolulu, HI 96818 DAGS Job No. 12-20-2591
PROJECT TITLE: Lanakila Health Center - Air Conditioning Improvements
CONTRACT FOR INSPECTION BRANCH USE

[/]/SUBMITTAL REGISTER M—COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 390,500.00 |DUE MONTHLY: 4~ TPROJECT SCHEDULE

1/1’ DAILY REPORTS [T PAYROLL AFEIDAVIT

MONTHLY ESTIMATE CHECKLIST T CONTRACT NUMBER

[A?OJECT NAME AND LOCATION f/]ALL SIGNATURES

CHANGE ORDERS #1,2,.3,4&5 SPECIALTY / MISC: [ 1 PROJECT ACCEPTANCE
Total $ 37,791.00 [ ] AIR GOND & PAINT ACCPT DONE

Adjusted Contract Amount $ 428,291.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 96.03% 3 375,000.00 100.00% $ 37,791.00 $ 412,791.00
Retained REDUCED[ ] $ 9,042.00 $ 755.00 $ 9,797.00
Amount Subject to Payment 3 365,958.00 $  37,036.00 3 402,994.00
Payments to Date $ 336,431.00 $ 16,549.00 $ 352,980.00
Payments Now Due $ 29,527.00 $  20,487.00 $ 50,014.00
Payment No. FINALJ[ ] 5

Remarks:

1. Computed and Checked by: 2. | certify that the above bill is correct, just, that payment has not been received, and

all payroll affidavits have been submitted, are current, or proper deductive exclusions

(\f— have been made to this request; and least 80% of our workforce resides in Hawaii.
e 1\ 27 F

3. Recom ended: Jecl Inspector or Engineer Date:

)//f””g%—""’—‘ M Name of Contractor
/ecommended Are; nglneer/Archxlect Date: ,V&/VQI
2 @ W S/ A 2
esident

A's Mechanical & Builders, Inc.

s »f'
{,,ﬁf;g, Fheedoe  MAY 20 2{}!3 Orlando V. Diniega/ Pr
5. Approved: £ Braréh Chief or District Engineer i Date: By signature/ Title: Date
The Public Works inistrator certifies that ‘thange orders have been issued and the work performed.

/% LTS 90200

Stafé Public Works Admlms(ralor } Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April 2013

CONTRACTOR: A's Mechanical & Builders, Inc. Contract No.: 61256
PROJECT TITLE: Lanakila Health Center - Air Conditioning Improvements  DAGS Job No.: 12-20-2591
o)
5 CONTRACT,
e} LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
(‘_)J PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
A's Mechanical & Builders, IndGeneral Contractor BC-23109 $390,500 $375,000] 96.03% 2% $7,500|A

5

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. %} RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMP(___l % RETAINED
MVC Electrical, LLC Power and A/C Controls C-30672 $22,500 $22,500| 100.00% 2% $337
Accutron, LLC Mechanical Insulation C-29675 $20,610 $20,610| 100.00% 2% $309
L.A. Painting LTD. Painting C-22044 $5,000 $5,000] 100.00% 2% $75
HTBC Services Testing & Balancing N/A $9,000 $8,100| 90.00% 2% $121
J & K Roofing Roofing C-19409 $4,000 $4,000| 100.00% 2% $60
Environmental Abatement Asbestos/L.ead Removal [C-15254 $6,280 $6,280] 100.00% 2% $94
E & T Ceramic Tile & Marble |Ceramic Tile C-26427 $4,000 $4,000| 100.00% 2% $60
Paradise Erectors, Inc. Metal Fabrication C-14547 $9,409 $9,409| 100.00% 2% $141
Extreme Sheet Metal Flashing & Sheet Metal C-22340 $3,000 $3,000f 100.00% 2% $45
Statewide Gen. Contracting |Acoustical Ceiling/Gypsum|BC-25436 $20,000 $20,000] 100.00% 2% $300
Total Retained from Subs $1,542|B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $9,042]

I certify that the above retentions are correct for this request.

Checked/Verified by:

A's Mechanical & Builders, Inc.
. et
Name of Contractor ﬁM r

%Q/ /, 5/&5‘// 5 Initial - Project Inspector or Engineer
Orlando

By Signature \/ Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April 2013

DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

CONTRACTOR: A's Mechanical & Builders, Inc. Contract No.: 61256

PROJECT TITLE: Lanakila Health Center - Air Conditioning Improvemen.  DAGS Job No.: 12-20-2591
a CHANGE
% ORDER]
9 LICENSE CHANGE ORDER| COMPL. %1 RETN AMOUNT
O |[PRIME CONTRACTOR |TRADE NO. AMQUNT| TO DATEI CMPI;l % RETAINED

A's Mechanical & Builders, IndGeneral Contractor ABC-23456 $37,791 $37,791] 100.00% 2% $755{A

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUB COMPL. %| RETN AMOUNT

SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPH % RETAINED,
Total Retained from Subs $0|B

! ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

A's Mechanical & Builders, Inc.

Name of Contractor

Orlando V. Diniega

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date

Checked/Verified by:

éﬁm’(’

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: LANAKILA HEALTH CENTER - AIR CONDITIONING SYSTEM
IMPROVEMENTS
BILLING MONTH: April-13 DAGS JOB NO.: 1 2-20-2591 CONTRACT NO.: 61256

CONTRACTOR: A'S MECHANICAL & BUILDERS, INC.

VENDOR CODE: 32417200

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B09-412M $11,411.00 ($18,116.00) $29,527.00
Totals: $11,411.00 ($18,116.00) $29,527.00
Change Order Payment Suffix: 2, 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B09-412M 0.00 ($116.00) $116,00
03 B09-412M $20,371.00 ... 0.00 $20,371.00

($116.00) $20,487.00

Totals: $20,371.00 '

Grand Total: $31,782.00 o ($18,232.00) ; $50,014.00

Verified By / DATE

‘3 (This Section for Administrative Services Office Use Only)

. Vendor Code 32417200

Cost Code 3A1
g5 N

' Voucher No.

{)b MAY 29 2018

Verified By




